COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 10/ 2020

ESTI MATE SUMVARY 14:53: 12
CONTI D C19664R ESTI MATE NG 0012 PROG SPEC YR: 2005
PCN: 19664R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 163.0 DAYS TI ME ALLOW 275 WORK DAYS
SH 14: S- CURVE RECONSTRUCTI ON PERCENT TIME:  59.27 ORI G TIME ALLOW 275 WORK DAYS
PROJECT NO. FSA0142- 063
SH 14: S- CURVE RECONSTRUCTI ON
NAMVE OF ROAD:
PROJECT COUNTI ES: LOGAN
CONTRACTOR:
PARSONS CONSTRUCTI ON GROUP | NC PAY PERI OD ENDI NG 03/ 28/ 2020 DATE TI ME STARTED 03/18/2019
1499 W 120th Avenue, Suite 200 DATE LET 12/ 13/ 2018 DATE WORK BEGAN 03/18/ 2019
DATE AWARDED 01/02/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/14/2019 DATE ACCEPTED
West i nst er CO 80234 (864)915- 1551 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 19, 145,176.11 PARTI Cl PATI NG $ 10,130, 641. 96 $ 193, 673. 68
AWARD PRQIJECT AMT: $ 16, 600, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 52.91% TOTAL EARNI NGS 10, 130, 641. 96 193, 673. 68
FUNDS AVAI LABLE: $ 9,014,534, 15 STOCKPI LED MATERI ALS 485, 444. 47 -183,023. 28
GROSS EARNI NGS 10, 616, 086. 43 180, 650. 40
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 249, 000. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 10, 367, 086. 43 180, 650. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 10, 367, 086. 43 180, 650. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 180, 650. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00008

202- 00010

202- 00019

202- 00021

202- 00035

202- 00195

202- 00200

202- 00203

202- 00210

202- 00220

202- 00240

C19664R

ROADWAY

19664R-BI D
FSA0142- 063

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Tree Trinm ng

*Renoval

Renoval

Renoval

Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

of

of Tree
Inlet
of Manhol e
of Pipe
of Medi an Cover
of Sidewal k
of Curb and CGutter
of Concrete Pavenent
of Asphalt Mat
of Asphalt Mat (Pl aning)

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
HOUR
346. 57000
32. 000
EACH
750. 90000
41. 000
EACH
920. 58000
22. 000
EACH
1, 088. 40000
6, 693. 000
LF
11. 49000
612. 000
5%
18. 28000
12, 000. 000
5%
14. 67000
19, 000. 000
LF
6. 41000
45, 000. 000
5%
10. 50000
24, 098. 000
sy
1. 50000
92, 778. 000
5%

0. 41000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

32. 000
0. 000
32. 000

15. 000
0. 000
15. 000

6. 000
1. 000
7.000

1, 299. 000
53. 000
1, 352. 000

561. 000
0. 000
561. 000

4, 458. 000
167. 000
4,625. 000

8, 052. 000
186. 000
8, 238. 000

21, 268.610
1, 306. 000
22,574.610

8, 402. 000
0. 000
8, 402. 000

82, 623. 000
0. 000
82, 623. 000

Page 2

ESTI MATE RUN 04/ 10/ 2020

1,088

608

2,449

1,192

13,713

.00

.00

.00

40

97

.00

89

26

00

.00

.00

14:53:12

AMOUNT

1, 386

24,028

13, 808

7,618

15, 534

10, 255

67, 848

52, 805

237,033

12,603

33, 875

28

80

70

80

48

08

75

58

41

00

43



CONTI D

CAT NO0200

0060

0065

0070

0075

0077

0080

0085

0090

0095

0100

0105

202- 00250

202- 00700

202- 00805

202-00810

202- 00821

202- 00828

202- 00831

202- 04001

202- 05150

203- 00010

203- 00100

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

*Reroval

of Light Standard

Renoval

of Overhead Sign Structure

Renoval

of Ground Sign

Rem Si gn Panel

*Reroval

of Traffic Signal Equi pment

Head

*Renoval

of Traffic Signal

Plug Cul vert

Sandbl asti ng

*Uncl assi fi ed Excavation (Conplete In Place)

*Mick Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18, 000. 000
SF
1. 98000
2.000
EACH
771. 38000
1. 000
EACH
4, 908. 40000
101. 000
EACH
113. 55000
60. 000
EACH
80. 00000
1. 000
LS
8, 318. 55000
2.000
EACH
80. 22000
2.000
EACH
2, 231. 41000
5, 000. 000
SF
3. 96000
23, 020. 000
cy
15. 50000
5, 000. 000
cy

15. 72000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 182.
4,926
8, 108.

000
000
000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

39. 000
62. 000
. 000

0. 000
60. 000
60. 000

0. 200
0. 000
0. 200

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

14, 998. 000
0. 000

14, 998. 000

2,932. 000
0. 000

2,932. 000
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9,753

7,040

4, 800

48

.00

.00

00

.00

.00

.00

.00

.00

.00

14:53: 12

AMOUNT

16, 053

1,542

11, 468

4,800

1,663

160.

4,462

232, 469

46, 091.

84

76

.00

55

00

71

44

82

.00

00

04



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19664R- BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0012 14:53: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 203-01100 *Proof Rolling 40. 000 24.000
HOUR 0. 000 0. 00
129. 47000 24.000 3,107. 28
0115 203-01500 Bl adi ng 200. 000 83. 000
HOUR 23.500 2,708.14
115. 24000 106. 500 12,273.06
0120 203-01597  *Pot hol i ng 750. 000 499. 000
HOUR 1.000 246.74
246. 74000 500. 000 123, 370. 00
0125 207-00205 Topsoi | 100. 000 0. 000
cY 0. 000 0. 00
75. 09000 0. 000 0.00
0130 208-00002 Erosion Log Type 1 (12 Inch) 1, 820. 000 100. 000
LF 0. 000 0. 00
6. 00000 100. 000 600. 00
0135 208-00035 Aggr egat e Bag 224. 000 91. 000
LF 0. 000 0. 00
21. 23000 91. 000 1,931.93
0140 208-00036  Aggregate Bag (Special) 0. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0. 00
0145 208-00045 Concrete Washout Structure 2.000 1.000
EACH 0. 000 0. 00
21, 947.97000 1. 000 21, 947.97
0150 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 50. 000 24. 000
EACH 0. 000 0. 00
201. 29000 24.000 4, 830. 96
0155 208-00054 StormDrain Inlet Protection (Type I1I) 9. 000 9. 000
EACH 0. 000 0. 00
736. 92000 9. 000 6, 632. 28
0160 208-00056 StormDrain Inlet Protection (Type I11) 72.000 72.000
EACH 0. 000 0. 00

265. 51000 72.000 19, 116.72



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19664R- BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0012 14:53: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
4,737.38000 2.000 9,474.76
0170 208-00103 Renoval and Disposal of Sedinent (Labor) 100. 000 35. 000
HOUR 5. 000 261. 40
52. 28000 40. 000 2,091. 20
0175 208-00105 Renoval and Disposal of Sedinment (Equipnent) 50. 000 10. 000
HOUR 5. 000 598. 55
119. 71000 15. 000 1, 795. 65
0180 208-00106 Sweepi ng (Sedi ment Renoval ) 20. 000 0. 000
HOUR 3. 000 283. 86
94. 62000 3. 000 283. 86
0185 208-00207  Erosion Control Managenent 75. 000 50. 000
DAY 4.000 2,853. 40
713. 35000 54. 000 38, 520. 90
0190 210-00001 Reset Structure 2.000 1. 000
EACH 1. 000 3,124.81
3, 124. 81000 2.000 6, 249. 62
0195 210-00050 *Reset Fire Hydrant 6. 000 5. 000
EACH 0. 000 0. 00
1,132. 13000 5. 000 5, 660. 65
0200 210-00815 Reset Sign Panel 53. 000 2.000
EACH 0. 000 0. 00
263. 39000 2.000 526.78
0205 210-00831 *Reset Traffic Signal Head 6. 000 4.000
EACH 2.000 592. 42
296. 21000 6. 000 1,777. 26
0210 210-00840 *Reset Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
5, 937. 76000 1.000 5,937.76
0215 210-00842 *Reset Traffic Signal Mast Arm 2.000 1.000
EACH 0. 000 0. 00

444, 32000 1. 000 444,32



CONTI D

ROADWAY

CAT NO0200

0220 210-00860

0225

210- 00861

0230

210- 00865

0235

210- 04010

0240

210- 04015

0242

210- 04020

0245

210- 04050

0250

212- 00006

0255

212-00032

0260

212- 00050

0265 213-00002

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Reset Pedestrian Push Button

*Reset

Wring

*Reset Pedestrian Signal Head

Adj ust

Manhol e

Modi fy Manhol e

Modi fy Inlet

Adj ust

Val ve Box

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Sod

*Mil ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
80. 22000
1. 000
LS
9, 392. 31000
4. 000
EACH
80. 22000
0. 000
EACH
2, 288. 25000
17. 000
EACH
2, 288. 25000
0. 000
EACH
3, 500. 00000
15. 000
EACH
1, 109. 63000
0. 600
ACRE
1, 419. 87000
0. 600
ACRE
4, 614. 55000
30, 000. 000
SF
0. 71000
0. 600
ACRE

2,691. 82000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

17. 000
0. 000
17. 000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 10/ 2020

1,109

.00

.00

.00

.00

.00

.00

63

.00

.00

.00

.00

14:53: 12

AMOUNT

160.

9,392

160.

38, 900

2,219

44

31

44

.00

25

.00

26

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0270 213-00012

0275

213- 00061

0280

214-00000

0285

304- 06008

0290

403- 00720

0295

403- 34751

0300

412-00190

0305

412- 00600

0310

412- 00900

0310

0315 412-00920

C19664R

FSA0142-063

19664R- Bl D

| TEM
DESCRI PTI ON

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Landscape Mai nt enance

*Aggregate Base Course (Cl ass 6) (Special)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Grading SX) (75) (PG 64-28)

*Concrete Pavenent (Patching)

*Concrete Pavenent (6 Inch)

*Concrete Pavenent (9 Inch)

MATERI AL ALLOWANCE Dowel

*Concrete Pavenent (9 Inch) (Fast Track)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

11. 000
ACRE
4,584. 95000

120. 000
LB
4.91000

1. 000

26, 249. 71000

16, 000. 000

cy
42. 00000
500. 000

TON
220. 00000
18, 700. 000

TON
100. 00000
3,321.610

sy
85. 00000
5, 500. 000

SY
53. 00000
57, 000. 000

Sy
58. 00000

SY
0.41397
1, 000. 000

sy

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6,572. 000
0. 000
6,572. 000

477.130
0. 000
477.130

16, 449. 400
0. 000
16, 449. 400

3, 068. 610
253. 000
3,321.610

2,100. 000
110. 000
2,210. 000

21, 892. 000
0. 000
21,892. 000

47,701. 379
0. 000
47,701. 379

230. 000
0. 000
230. 000
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ESTI MATE RUN 04/ 10/ 2020

21, 505

5, 830

.00

.00

.00

.00

.00

.00

00

00

.00

.00

.00

14:53: 12

AMOUNT

50, 434

276, 024

104, 968

1, 644, 940

282, 336

117,130

1, 269, 736

19, 746

18, 400

45

.00

.00

00

60

00

85

00

00

94

00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19664R- BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0012 14:53: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 420-00112  Geotextile (Drainage) (Cass 1) 12. 000 0. 000
Sy 0. 000 0. 00
101. 33000 0. 000 0. 00
0320 MATERI AL ALLOMNCE Dr ai nage Geot ex 39, 156. 000
SY 0. 000 0. 00
0. 55000 39, 156. 000 21, 535. 80
0325 420-00133  Geotextile (Separator) (Cl ass 2) 70, 000. 000 27,614. 000
5% 0. 000 0. 00
1. 74000 27,614. 000 48, 048. 36
0325 MATERI AL ALLOMNCE Separ ati on Geot ex 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0330 503-00036 *Drilled Shaft (36 Inch) 243. 000 140. 000
LF 0. 000 0. 00
375. 00000 140. 000 52, 500. 00
0335 503-00042 *Drilled Shaft (42 Inch) 102. 000 17. 000
LF 0. 000 0. 00
450. 00000 17. 000 7,650. 00
0340 503-00048 *Drilled Shaft (48 Inch) 21.000 0. 000
LF 0. 000 0. 00
525. 00000 0. 000 0. 00
0345 506-00212 Ri prap (12 Inch) 3.000 0. 000
cY 0. 000 0. 00
251. 21000 0. 000 0. 00
0350 506-01020 Geogri d Rei nf orcenent 70, 000. 000 27,614. 000
5% 0. 000 0. 00
2. 00000 27,614. 000 55, 228. 00
0350 MATERI AL ALLOMANCE 31, 031. 000
SY 0. 000 0. 00
1. 00000 31, 031. 000 31, 031. 00
0355 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 411. 000 0. 000
LF 0. 000 0. 00

51. 53000 0. 000 0. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19664R- BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0012 14:53: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 120. 000 0. 000
LF 0. 000 0.00
104. 67000 0. 000 0. 00
0365 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 653. 000 568. 000
LF 159. 000 11, 130. 00
70. 00000 727.000 50, 890. 00
0365 MATERI AL ALLOWANCE Pi pe, RCP 283. 000
LF -159. 000 -3,167. 28
19. 92000 124. 000 2,470.08
0370 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 270. 000 270. 000
LF 0. 000 0. 00
120. 00000 270. 000 32, 400. 00
0370 MATERI AL ALLOWANCE Pi pe, RCP 96. 000
LF 0. 000 0.00
8. 50750 96. 000 816. 72
0375 603-01275 27 Inch Reinforced Concrete Pipe (Conplete In Place) 517. 000 360. 000
LF 0. 000 0. 00
95. 00000 360. 000 34, 200. 00
0380 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 440. 000 312. 000
LF 0. 000 0.00
100. 00000 312. 000 31, 200. 00
0380 MATERI AL ALLOMANCE Pi pe, RCP 288. 000
LF 0. 000 0. 00
34.76780 288. 000 10, 013. 13
0385 603-01335 33 Inch Reinforced Concrete Pipe (Conplete In Place) 292. 000 292. 000
LF 0. 000 0.00
115. 00000 292. 000 33, 580. 00
0390 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 879. 000 344. 000
LF 48. 000 6, 000. 00
125. 00000 392. 000 49, 000. 00
0395 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 914. 000 914. 000
LF 0. 000 0.00

135. 00000 914. 000 123, 390. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0012
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0395 MATERI AL ALLOWANCE Pi pe, RCP 56. 000
LF 0. 000 0.00
49. 80000 56. 000 2,788. 80
0400 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 787. 000 787. 000
LF 0. 000 0. 00
160. 00000 787.000 125, 920. 00
0405 603-01545 54 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 182. 000 1, 182. 000
LF 0. 000 0.00
205. 00000 1, 182. 000 242, 310. 00
0410 604-00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0410 MATERI AL ALLOWANCE | nl et Har dwar e 2.000
EACH 0. 000 0.00
1, 846. 50000 2.000 3,693. 00
0415 604- 13005 Inlet Type 13 (5 Foot) 6. 000 1. 000
EACH 0. 000 0. 00
1,916. 92000 1. 000 1,916. 92
0420 604-13010 Inlet Type 13 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
2,261. 71000 0. 000 0. 00
0425 604-19105 Inlet Type R L 5 (5 Foot) 45. 000 21.000
EACH 4. 000 16, 400. 00
4,100. 00000 25. 000 102, 500. 00
0425 MATERI AL ALLOWANCE | nl et Hardwar e 23.000
EACH -4.000 -9, 856. 00
2,464.00000 19. 000 46, 816. 00
0430 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,170. 48000 0. 000 0. 00
0430 MATERI AL ALLOWANCE | nl et Hardwar e 1.000
EACH 0. 000 0.00

3, 685. 00000 1. 000 3, 685. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19664R- BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0012 14:53: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 604-30005 Manhol e Sl ab Base (5 Foot) 7.000 4.000
EACH 0. 000 0.00
5,273.11000 4. 000 21,092. 44
0435 MATERI AL ALLOMANCE Prcst Conc Manhol e 2.000
EACH 0. 000 0. 00
1,167. 00000 2.000 2,334.00
0440 604-30010 Manhol e Sl ab Base (10 Foot) 29. 000 18. 000
EACH 0. 000 0.00
6, 500. 00000 18. 000 117, 000. 00
0440 MATERI AL ALLOMANCE Prcst Conc Manhol e 3. 000
EACH 0. 000 0. 00
1, 909. 00000 3.000 5,727.00
0445 604- 39000 Manhol e Speci al 6. 000 3. 000
EACH 0. 000 0.00
9, 634. 63000 3. 000 28, 903. 89
0450 606-00301 Guardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
47.97000 0. 000 0. 00
0455 606-01370 Transition Type 3G 0. 000 0. 000
EACH 0. 000 0.00
2,468. 97000 0. 000 0. 00
0460 606- 02005 End Anchorage (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 818. 90000 0. 000 0.00
0465 607-11525 Fence (Plastic) 3, 245. 000 1, 654. 000
LF 160. 000 203. 20
1. 27000 1, 814. 000 2,303.78
0470 608-00000 *Concrete Sidewal k 11, 000. 000 3,120. 000
SY 54. 000 3,510. 00
65. 00000 3,174. 000 206, 310. 00
0475 608-00010 *Concrete Curb Ramp 2, 200. 000 833. 000
Sy 0. 000 0.00

200. 00000 833. 000 166, 600. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19664R- BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0012 14:53: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 608-10010 *Si dewal k Drain 10. 000 0. 000
EACH 4.000 4,075. 68
1, 018. 92000 4.000 4,075. 68
0485 609-20010 *Curb Type 2 (Section B) 452. 000 345. 000
LF 0. 000 0. 00
28.18000 345. 000 9,722.10
0490 609-21010 *Curb and CGutter Type 2 (Section |-B) 8, 259. 000 1, 303. 000
LF 0. 000 0. 00
18. 38000 1, 303. 000 23,949. 14
0495 609-21020 *Curb and CGutter Type 2 (Section II-B) 19, 000. 000 5,372.000
LF 56. 000 1, 166. 48
20. 83000 5, 428. 000 113, 065. 24
0500 609-24003 *CQutter Type 2 (3 Foot) 80. 000 27.000
LF 0. 000 0. 00
40. 43000 27.000 1, 091. 61
0505 609-24004 *Qutter Type 2 (4 Foot) 885. 000 584. 000
LF 0. 000 0. 00
42.88000 584. 000 25,041. 92
0510 609-24008 *CQutter Type 2 (8 Foot) 1,071. 000 317.000
LF 0. 000 0. 00
95. 57000 317. 000 30, 295. 69
0515 610-00020  *Medi an Cover Material (Patterned Concrete) 35, 395. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0517 612-00001 Delin (Ty I) 179. 000 179. 000
EACH 0. 000 0. 00
55. 00000 179. 000 9, 845. 00
0520 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 100. 000 93. 000
EACH 0. 000 0. 00
113. 21000 93. 000 10, 528. 53
0523 612-00102 Delin (Drv Conc Inst) (Ty I1) 65. 000 65. 000
EACH 0. 000 0. 00

120. 75000 65. 000 7,848.75



CONTI D

ROADWAY

CAT NO0200

0525 612-00103

0530

613- 00200

0535

613- 00206

0540

613- 00300

0545

613- 00306

0547

613- 00408

0550

613-01200

0555

613- 07016

0557

613-01400

0560

613- 07034

0565 613-10000

C19664R

FSA0142-063

19664R- Bl D

| TEM
DESCRI PTI ON

*Del i neator (Drivable Concrete Installation) (Type
1)

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit

*3 Inch Electrical Conduit (Bored)

4 In Elec Cond (Bored)

Condui t

*2 Inch Electrical (Plastic)

* Pul

Box (16"x16"x6")

*4 Inch Electrical Conduit (Plastic) CO #4

* Pul

Box (24"x36"x18")

*Wring

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
EACH
124. 53000
949. 000
LF
17. 28000
2, 616. 000
LF
16. 04000
1, 846. 000
LF
13. 58000
3, 120. 000
LF
18. 51000
630. 000
LF
32. 74000
2, 679. 000
LF
10. 68000
39. 000
EACH
1, 283. 57000
5, 100. 000
LF
13. 00000
25. 000
EACH
1, 308. 26000
1. 000
LS

57, 908. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

29. 000
0. 000
29. 000

910. 000
39. 000
949. 000

2,616. 000
0. 000
2,616. 000

1, 216. 000
0. 000
1, 216. 000

812. 000
0. 000
812. 000

630. 000
0. 000
630. 000

56. 000
0. 000
56. 000

22.000
0. 000
22.000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

0.750
0. 000
0. 750

Page 13

ESTI MATE RUN 04/ 10/ 2020

673.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:53: 12

AMOUNT

3, 611.

16, 398

41, 960

16,513

15, 030

20, 626

598.

28, 238

15, 699

43, 431.

37

72

64

28

12

20

08

54

.00

12

72



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19664R- BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0012 14:53: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 613-13000 *Luminaire (LED) (Special) 38. 000 18. 000
EACH 0. 000 0. 00
617.10000 18. 000 11, 107. 80
0575 613-34300 *Li ght Standard Metal (30 Foot) 15. 000 11. 000
EACH 0. 000 0. 00
2,270. 94000 11. 000 24,980. 34
0580 613-40010 *Li ght Standard Foundati on 40. 000 11.000
EACH 0. 000 0. 00
1, 456. 36000 11. 000 16, 019. 96
0583 613-50100 *Li ghting Control Center 5. 000 1. 000
EACH 0. 000 0. 00
8, 327. 00000 1. 000 8, 327. 00
0585 614-00011  *Sign Panel (Class I) 2,224.000 102. 000
SF 0. 000 0. 00
22. 64000 102. 000 2,309. 28
0590 614-00012 *Sign Panel (Class Il) 83. 000 9. 000
SF 0. 000 0. 00
29. 44000 9. 000 264. 96
0595 614-01502  *Steel Sign Support (2-1nch Round)(Post & Socket) 1, 940. 000 235. 000
LF 0. 000 0. 00
24.91000 235. 000 5, 853. 85
0600 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 381. 000 10. 000
Sli pbase
LF 0. 000 0. 00
43. 02000 10. 000 430. 20
0605 614-10160 *Si gnal Head Backpl at es 56. 000 16. 000
EACH 0. 000 0. 00
228. 33000 16. 000 3, 653. 28
0610 614-70150 *Pedestrian Signal Face (16) (Countdown) 32. 000 2.000
EACH 0. 000 0. 00
684. 98000 2. 000 1, 369. 96
0610 MATERI AL ALLOWANCE Tr af fic Equi pment 4. 000
EACH 0. 000 0. 00

275. 00000 4. 000 1, 100. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19664R- BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0012 14:53: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0615 614-70336 *Traffic Signal Face (12-12-12) 82. 000 22.000
EACH 0. 000 0. 00
863. 94000 22.000 19, 006. 68
0615 MATERI AL ALLOMANCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0620 614-70448 *Traffic Signal Face (12-12-12-12) 19. 000 2.000
EACH 0. 000 0. 00
1, 252. 72000 2.000 2,505. 44
0620 MATERI AL ALLOMNCE Traffic Equi pment 6. 000
EACH 0. 000 0. 00
460. 00000 6. 000 2,760.00
0625 614-72855 *Traffic Signal Controller Cabinet 4.000 0. 000
EACH 0. 000 0. 00
29, 031. 00000 0. 000 0. 00
0625 MATERI AL ALLOMNCE Control | er Cabi net 4.000
EACH 0. 000 0. 00
11, 440. 00000 4. 000 45, 760. 00
0630 614-72860  *Pedestrian Push Button 30. 000 2.000
EACH 0. 000 0. 00
1, 610. 64000 2.000 3,221. 28
0635 614-72866 *Fire Preenption Unit and Tiner 8. 000 0. 000
EACH 0. 000 0. 00
5, 825. 46000 0. 000 0. 00
0640 614-72886  *Intersection Detection System (Camera) 20. 000 4. 000
EACH 0. 000 0. 00
9, 000. 00000 4.000 36, 000. 00
0640 MATERI AL ALLOMANCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0640 MATERI AL ALLOWANCE Traffic Equi pnent 16. 000
EACH 0. 000 0. 00

5, 200. 00000 16. 000 83, 200. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19664R- BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0012 14:53: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00

12, 292. 69000 0. 000 0. 00

0645 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

8, 244. 00000 0. 000 0.00

0645 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
8, 244. 00000 1.000 8, 244. 00

0650 614-81130 *Traffic Signal -Light Pole Steel (1-30 Foot Mast Arm 5. 000 4.000
EACH 0. 000 0. 00
12, 453. 14000 4. 000 49, 812. 56

0650 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

8, 361. 00000 0. 000 0. 00

0650 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
8, 361. 00000 1. 000 8, 361. 00

0655 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0.00

14, 193. 37000 0. 000 0. 00

0655 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

9, 588. 00000 0. 000 0.00

0655 MATERI AL ALLOWANCE Si gnal Pol e 4.000
EACH 0. 000 0. 00
9, 588. 00000 4.000 38, 352. 00

0660 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 7.000 2.000
EACH 0. 000 0. 00
14, 538. 95000 2.000 29, 077. 90

0660 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

9, 762. 00000 0. 000 0. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0012
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 MATERI AL ALLOWANCE Si gnal Pol e 5. 000
EACH 0. 000 0. 00
9, 762. 00000 5. 000 48, 810. 00

0665 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 5. 000 1.000
EACH 0. 000 0. 00
17, 858. 97000 1. 000 17, 858. 97

0665 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
12, 107. 00000 0. 000 0.00

0665 MATERI AL ALLOWANCE Si gnal Pol e 4. 000
EACH 0. 000 0. 00
12, 107. 00000 4.000 48, 428. 00

0670 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
18, 899. 40000 0. 000 0. 00

0670 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
12, 841. 00000 0. 000 0. 00

0670 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
12, 841. 00000 1. 000 12, 841.00

0675 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

21, 307. 34000 0. 000 0.00

0675 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
15, 931. 00000 0. 000 0.00

0675 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
15, 931. 00000 1. 000 15, 931.00

0680 614-86800  *Uninterrupted Power Supply 4.000 0. 000
EACH 0. 000 0.00
9, 333. 07000 0. 000 0. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0012
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0680 MATERI AL ALLOWANCE Traffic Equi pment 4.000
EACH 0. 000 0.00
5, 250. 00000 4. 000 21, 000. 00
0685 614-87704 *Ethernet Radio (Single Cient) 4. 000 0. 000
EACH 0. 000 0. 00
3, 616. 23000 0. 000 0. 00
0687 624-20025 24 In Drainage Pipe (CL 0) (CIP) 40. 000 40. 000
LF 0. 000 0.00
80. 00000 40. 000 3, 200. 00
0690 625-00000 *Construction Surveying 1. 000 0. 600
LS 0. 000 0. 00
21, 736. 94000 0. 600 13, 042. 16
0695 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0.00
950, 296. 25000 1. 000 950, 296. 25
0700 626-01103 *Public Information Services (Tier II1) 1. 000 0. 600
LS 0. 000 0. 00
14, 429. 73000 0. 600 8, 657. 84
0705 627-00008 *Modi fi ed Epoxy Pavenent Marking 340. 000 340. 000
GAL 0. 000 0.00
117. 30000 340. 000 39, 882. 00
0710 627-00013 *Paverent Marking Paint (H gh Build) 792. 000 665. 000
GAL 127. 000 5,775. 96
45. 48000 792.000 36, 020. 16
0715 627-01010 *Preformed Pl astic Pavement Marking (Type 1) (Inlaid) 9, 332. 000 0. 000
SF 0. 000 0.00
14. 30000 0. 000 0. 00
0720 627-02010 *Preforned Pl astic Pavement Marking (Type 11) (Inlaid) 1, 051. 000 0. 000
SF 0. 000 0. 00
15. 86000 0. 000 0. 00
0725 627-30323  *Preformed Plastic Pavenment Marking (Wrd-Synbol) (Type 2, 156. 000 1,179. 000
1)(In
A SF 0. 000 0. 00

21.84000 1,179. 000 25, 749. 36



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0730 627-30328

0735 630-00000

0740 630-00003

0745 630- 00006

0750 630-00007

0755 630-00012

0760 630- 00040

0765 630-00041

0767 630-80002

0770 630-80335

0772 630-80340

C19664R
19664R- Bl D
FSA0142-063

| TEM

DESCRI PTI ON

*Preformed Plastic Paverment Marking (XWal k- St op

Li ne) (Type |

*Fl aggi ng

*Uni formed Traffic Control

*Uni formed Traffic Control (Vehicle)

*Traffic Control Inspection

*Traffic Control Managenent

*Traffic Incident Managenent

*Traffic Incident Managenent

Fl ash Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Pl an Devel opnent

Pl an | npl enentati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10, 126. 000
SF
14. 60000
15, 000. 000
HOUR
28. 87000
33.000
HOUR
101. 89000
33.000
HOUR
33. 96000
150. 000
DAY
226. 43000
350. 000
DAY
250. 00000
1. 000
LS
8, 560. 19000
0. 000
MON
358. 51000
6. 000
EACH
600. 00000
80. 000
EACH
113. 21000
0. 000
LF

11. 00000

QrY TH'S PERI OD
QTY TO DATE

2, 236.
. 000
2,236.

9, 552.
445,
9, 998.

20.
12.
33.

20.
12.
33.

86.
. 000
88.

40.

000

000

800
500
300

500
500
000

500
500
000

000

000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
40.

000

. 000
. 000
. 000

Page 19

ESTI MATE RUN 04/ 10/ 2020

12, 861.

1,273.

424,

452.

6, 500.

600.

.00

59

63

50

86

00

.00

.00

00

.00

.00

14:53: 12

AMOUNT

32, 645.

288, 650.

3, 362.

1,120.

19, 925.

68, 750.

4, 280.

1, 800.

4, 528.

60

92

37

68

84

00

10

.00

00

40

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 19664R- BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0012 14:53: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 630-80341 *Construction Traffic Sign (Panel Size A) 530. 000 155. 000
EACH 110. 000 10, 585. 30
96. 23000 265. 000 25, 500. 95
0780 630-80342  *Construction Traffic Sign (Panel Size B) 250. 000 105. 000
EACH 10. 500 1, 426. 53
135. 86000 115. 500 15, 691. 83
0785 630-80344  *Construction Traffic Sign (Special) 600. 000 214. 000
SF 17. 000 288. 66
16. 98000 231. 000 3,922. 38
0790 630-80350 *Vertical Panel 266. 000 113. 000
EACH 20. 000 792. 40
39. 62000 133. 000 5, 269. 46
0795 630-80355 *Portabl e Message Sign Panel 7.000 2.500
EACH 1.000 7,924.93
7,924.93000 3.500 27,737. 26
0800 630-80356  *Advance Warning Flashing or Sequencing Arrow Panel (A 6. 000 3. 000
Type
ype) EACH 0. 000 0. 00
2,264. 27000 3. 000 6, 792. 81
0805 630-80360  *Drum Channel i zi ng Device 410. 000 205. 000
EACH 0. 000 0.00
52. 08000 205. 000 10, 676. 40
0807 630-80363  Drum Channel Dev (Light) (F) 21. 000 5. 000
EACH 5. 500 467. 50
85. 00000 10. 500 892. 50
0810 630-80367 *Portable Traffic Speed Monitor 4.000 2.000
EACH 0. 000 0. 00
4,528. 53000 2.000 9, 057. 06
0815 630-80380 *Traffic Cone 250. 000 125. 000
EACH 0. 000 0. 00
13. 59000 125. 000 1,698.75
0817 630-80391 Channel Dev (Fixed) 150. 000 28. 500
EACH 34. 000 3, 400. 00

100. 00000 62.500 6, 250. 00



CONTI D

CAT NO0200

0820

0823

0825

0827

0830

0835

0840

0845

0850

0855

0860

630- 80520

630- 85041

630- 86810

900- 00007

700- 70010

700-70011

700- 70012

700-70013

700- 70016

700-70018

700- 70019

C19664R

FSA0142-063

19664R- Bl D

| TEM
DESCRI PTI ON

ROADWAY

*Mbbi | e Pavenent Marking Zone

Mbbi | e Attenuat or

*Traffic Signal

(Tenporary)

Added Item (Each)/ Reset Electric Meter Pedestal

F/ A M nor

Revi si ons

Contract

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust nment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
DAY
1, 436. 34000
10. 000
DAY
600. 00000
13. 000
EACH
27, 000. 00000
1. 000
EACH
4, 555. 10000
250, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
200, 000. 000
FA
1. 00000
155, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

10. 000
0. 000
10. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

- 10, 460. 830
-555. 700
-11, 016. 530

65, 137. 050
0. 000
65, 137. 050

139, 517. 830
0. 000
139, 517. 830

Page 21
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- 555.

.00

.00

.00

.00

.00

.00

.00

.00

70

.00

.00

14:53: 12

AMOUNT

2,872

6, 000

81, 000

4,555

-11, 016.

65, 137

139, 517

68

00

00

10

.00

.00

.00

.00

53

05

83



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19664R- BI D ESTI MATE RUN 04/ 10/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0012 14:53: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0865 700- 70023 F/ A On-The-Job Trai nee 19, 200. 000 19, 130. 000
FA 0. 000 0. 00
1. 00000 19, 130. 000 19, 130. 00
0867 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70210 F/ A Lights 300, 000. 000 281, 662. 770
FA 0. 000 0. 00
1. 00000 281,662. 770 281, 662. 77
0875 700-70220 F/ A Phone Service 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-70270 F/ A Water Lines 200, 000. 000 199, 833. 980
FA 0. 000 0. 00
1. 00000 199, 833. 980 199, 833. 98
0885 700-70310 F/ A Landscapi ng 30, 000. 000 0. 000
FA 18, 536. 190 18, 536. 19
1. 00000 18, 536. 190 18, 536. 19
0890 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700-70589 F/A Environnental Health & Safety Management 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700-70594 F/ A DRB Standing Committee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMTI $18, 465, 554.84 $ 180, 650.40 $ 9, 987, 274. 95
CAT NO0300 STRUCTURES

0905 202-00165 *Renoval of Wall 1. 000 1.000
LS 0. 000 0. 00
6, 958. 75000 1. 000 6, 958. 75



CONTI D

CAT NO0300

0910

0915

0920

0925

0930

0935

0940

0945

0950

0955

0960

202- 00425

202- 00495

206- 00000

206- 00100

210- 00425

518- 01002

601- 03050

601- 40400

602- 00020

604- 25000

606- 11030

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

STRUCTURES

Renoval of Bridge Railing

Renoval of Portions of Present Structure

Structure Excavation

Structure Backfill (Cass 1)

Reset Bridge Railing

Bri dge Expansion Device (0-2 Inch)

Concrete Class D (Wall)

Structural Concrete Stain

Rei nforcing Steel (Epoxy Coated)

Vane Grate Inlet Special

Bridge Rail Type 10M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
278. 000
LF
13. 83000
1. 000
LS
37, 122. 86000
2,112. 000
cy
22. 42000
2, 000. 000
cy
54. 76000
254. 500
LF
49. 19000
65. 000
LF
52. 67000
350. 300
cy
530. 00000
376. 000
sy
3. 40000
40, 030. 000
LB
1. 77000
2.000
EACH
9, 944. 62000
185. 000
LF

275. 72000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

278. 000
0. 000
278. 000

1. 000
0. 000
1.000

2,112. 000
0. 000
2,112.000

1, 158. 000
0. 000
1,158. 000

254. 500
0. 000
254. 500

0. 000
0. 000
0. 000

350. 300
0. 000
350. 300

0. 000
0. 000
0. 000

40, 030. 000
0. 000
40, 030. 000

2.000
0. 000
2.000

185. 000
0. 000
185. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:53: 12

AMOUNT

3,844

37,122

47, 351.

63, 412

12,518

185, 659

70, 853

19, 889

51, 008

74

86

04

08

86

.00

00

.00

10

24

20



CONTI D: C19664R

PCN: 19664R- Bl D

PRQIECT FSA0142-063

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0300 STRUCTURES

0965 606-11032 Bridge Rail Type 10M ( Speci al)

CAT NO0400

0970 620- 00002 Field Ofice (Cass 2)

0975 620-00012

Field Laboratory (C ass 2)

0980 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 24
ESTI MATE RUN 04/ 10/ 2020

ESTI MATE NO 0012 14:53: 12
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
179. 000 179. 000
LF 0. 000 0. 00
312. 75000 179. 000 55, 982. 25
CAT 0300  CURRENT AMT $ 605, 409. 99 $ 0.00$ 554, 600. 12
1. 000 1. 000
EACH 0. 000 0. 00
43, 021. 03000 1. 000 43,021. 03
1. 000 1. 000
EACH 0. 000 0. 00
25, 812. 62000 1. 000 25, 812. 62
1. 000 1. 000
EACH 0. 000 0. 00
5, 377. 63000 1. 000 5,377. 63
CAT 0400  CURRENT AMT $  74,211.28$ 0.00$  74,211.28

PRQIECT TOTAL

CURRENT AMT $19, 145,176. 11 $

180, 650. 40 $10, 616, 086. 35



